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Executive Summary 
 
This document serves as the Microenterprise Access to Banking Services  (MABS) 
Program’s Twenty-fifth Quarterly Performance Report, covering the period January 1 
through March 31, 2004. It also lays out the workplan for the next quarter. 
 
The MABS program is a USAID-financed effort implemented by the Rural Bankers 
Association of the Philippines (RBAP) with oversight provided by the Mindanao Economic 
Development Council (MEDCo). Technical assistance, training, and program management 
are provided by Chemonics International, a firm contracted by USAID.  The MABS 
program is one of the principal elements of USAID/Philippines’ efforts to accelerate the 
economic transformation of Mindanao and other parts of the Philippines through expanded 
participation of lower-income groups in productive activities.  MABS is directed at bringing 
about a sizable expansion of banking services–both loans and savings–to microenterprises 
and other groups at lower socio-economic levels.  MABS is working with banks primarily in 
Mindanao but also supports the expansion of banking services to microenterprises in Luzon 
and Visayas.    
 
Through MABS efforts, a minimum of 180 rural and cooperative rural bank branches in the 
Philippines will be encouraged and assisted to significantly increase the services they provide 
to the microenterprise sector. These efforts are intended to demonstrate to participating 
banks that it can be sensible and profitable to offer services to the microenterprise sector as 
a regular part of their portfolios.  In turn, it is expected that the successful example of 
participating banks will encourage many more banks to look seriously at servicing the 
microenterprise market. 
 
MABS has provided direct support to 142 rural banking units, which in turn, have disbursed 
PhP3.745 billion (US$66.9 million) in microloans to more than 124,000 new borrowers since 
1999. The 126 lending bank units have more than 49,000 active microborrowers, with an 
outstanding microloan portfolio of more than PhP344 million (US$6.2 million). 224,650 new 
microdepositors have opened accounts with MABS participating banks, bringing the overall 
total of microdepositors served by MABS participating banks to more than 594,000. 
Microdeposit balances have increased by PhP309 million (US$5.5 million) for a total of 
PhP674,320,002 (US$12 million). 
 
During the 25th Quarter, the top management of 36 participating banks gathered for the 2nd 
MABS National Roundtable Conference. The conference, which aimed to guide 
participating banks in their expansion plans and to sustain ongoing growth, focused on 
market expansion through increased productivity.  
 
The topics discussed during the conference included the following: measuring efficiency; 
international best practices in improving efficiency; an introduction to the Activity-Based 
Costing (ABC) tool - a new costing method developed by the Consultative Group to Assist 
the Poor (CGAP); bank performance trends and the EAGLE rating system; updates and 
recommendations for MABS-assisted products; and a presentation on benchmarking and 
performance monitoring, which was given by a representative of the Microfinance 
Information Exchange (MIX)/MicroBanking Bulletin. The participants were also provided 
with a brief of the Program’s status and future directions and updates on the latest Bangko 
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Sentral ng Pilipinas (BSP) circulars, particularly the circular amending the manual of accounts 
for rural banks to implement the rules, regulations and standards governing the microfinance 
operations of rural banks.  
 
Other highlights of the conference were: a panel discussion on the insights and observations 
from the study visit to Bolivian microfinance institutions; the EAGLE Awards Night, where 
seven participating banks were given EAGLE Awards; and the Microfinance (MF) action 
planning session with the MABS technical staff.  
 
Also during the quarter, representatives from three participating banks and three credit 
cooperatives attended a workshop that introduced the CGAP-developed ABC tool to the 
country. This new costing method traces costs to specific activities undertaken in processing 
a product or service and assigns cost drivers to determine unit activity costs. The three banks 
that had representatives in the workshop also served as pilot-test sites for the tool. The final 
report on the tool’s pilot-test will be completed in the next quarter. 
 
MABS technical services gained concrete headway in ensuring the sustainability of the 
Program’s activities. After conducting the nationwide series of Introduction to MABS seminars 
last quarter, MABS Service Providers started their respective rollouts during the 25th quarter. 
Associated Resources for Management and Development Inc. completed the delivery of 
classroom training to nine banks. Punla sa Tao Foundation Inc. is currently training five 
rural banks, all located in the Bicol region.  
 
The Program also conducted a workshop to train additional MABS Technical Resource 
Specialists (MABSTeRS). Presently, the Program has trained 22 microfinance unit (MFU) 
officers and managers and has accredited 12 technical resource specialists. They will serve as 
resource persons during training for participating banks and short refresher courses.  
 
The quarter’s activities all built up on the Program’s accomplishments for the past years, 
ensuring sustainability – both in the performances of participating banks’ MFUs and the 
continuity of all the Program’s services. 
 
Accomplishments and Activities during the Twenty-fifth Quarter (January 1 - March 
31, 2004): 
 

 Ninety presidents, senior managers and microfinance unit (MFU) managers from 36 
participating banks convened for the 2nd MABS National Roundtable Conference. 
The conference’s presentations, panel discussions, and forums focused on market 
expansion through increased productivity. Representatives from the Mindanao 
Economic Development Council (MEDCo), USAID-Philippines, the Bangko Sentral 
ng Pilipinas (BSP), the MicroBanking Bulletin, and the RBAP also participated in the 
conference. Among the highlights of the Roundtable were: the panel discussion on 
the insights and observations of the Bolivian study mission; the Activity-Based 
Costing Tool presentation; the BSP updates; MABS Program updates and future 
directions; MABS-assisted products updates and recommendations; the report on 
participating banks’ performance trends and EAGLE ratings; and the presentation 
on performance monitoring and benchmarking.  
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 Seven participating banks were given EAGLE Awards in recognition of their 
excellent performance in managing their microfinance operations. The awards were 
based on the banks’ EAGLE rating, which measures performances in five key areas 
(Efficiency, Asset Quality, Growth, Liability Structure, and Earnings).  

 
 MABS organized a workshop to introduce and discuss the ABC tool, a new product 

costing method developed by the CGAP. The workshop was conducted by MABS 
service provider Punla sa Tao Foundation Inc., a CGAP-accredited institution. 
Twenty-eight participants from three MABS participating banks and three 
cooperatives attended the workshop. The ABC method measures the cost of a 
product or service based on the activities performed in the production process. This 
increases awareness of the cost structure of products, helping institutions better 
understand costs and improve efficiency. 

 
 MABS, with assistance from Punla sa Tao Foundation Inc., provided technical 

assistance to three participating banks testing the ABC tool. The ABC tool was 
introduced and discussed in a workshop attended by the banks’ staff. The post-
workshop activities included the pre-testing of the ABC tool, conducting time 
estimates, creating an activities dictionary, calculating costs, determining the cost of 
delivering the products, and analyzing the results of the exercise. 

 
 The Program conducted a workshop to train and prepare MFU supervisors and 

managers of participating banks to become part of the MABS Technical Resource 
Specialists (MABSTeRS) pool. Eleven MFU supervisors and managers of six Luzon 
and Visayas participating banks completed the workshop. Accredited resource 
specialists will serve as technical advisors in microfinance for participating banks. As 
part of the screening process, written diagnostic tests were administered and 
participants were asked to deliver presentations after every workshop lecture.  

 
 MABS Service Provider Associated Resources for Management and Development 

Inc. (ARMDEV) completed the delivery of classroom training for all MABS 
Approach Training and Technical Services (MATTS) modules to nine rural banks in 
Luzon. Thirty-one participants from eight Luzon rural banks completed the training 
in March while one bank completed training in January. ARMDEV consultants will 
complete the delivery of on-site technical assistance to these banks in the next 
quarter. 

 
 MABS hired an independent international consultant who conducted three training 

sessions on individual and group lending approaches for 119 BSP examiners. The 
training is part of the ongoing effort to familiarize examiners with the modifications 
to the bank examination manual to improve supervision of banks involved in 
microfinance. 

 
 Automated Systems and Equipment Corporation (ASEC), the developers of the 

MABS-funded banking software RB2000, gave orientation sessions to BSP 
examiners. One hundred forty examiners attended the two half-day sessions. 
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 MABS hosted a conference for users of RB2000. Forty-four participants from 25 
banks attended the conference, which was organized so that users could share and 
discuss common issues and solutions to frequently encountered problems. Technical 
staff from the software’s rollout companies ASEC, Integrated Systems and 
Equipment Corporation (ISSEC), and MicroBanker Philippines provided 
workarounds and recommended long-term solutions to problems commonly 
encountered by users.  

 
 A delegation composed of eight rural bankers from seven participating banks joined 

a microfinance study tour to Bolivia. The main objective of the tour was to study the 
approaches used by regulated microfinance institutions to expand market outreach, 
maintain high portfolio quality, and manage growth.  

 
 A presentation on Philippine rural microfinance, which focused on rural banks and 

their experience with microfinance under the MABS Program, was delivered by the 
MABS Chief of Party at the 3rd Tanzanian Annual National Conference on 
Microfinance held in Arushu, Tanzania. Microfinance experts and practitioners from 
all over the world attended the conference, which was organized by the Bank of 
Tanzania, the country’s Central Bank.  

 
 Chemonics submitted the Twenty- Quarterly Performance Monitoring Report 

 
For the Twenty-sixth Quarter, April 1 – June 30, 2004, MABS will: 
 

 Conduct operations reviews for ARMM/CAAM banks. 
 

 Conduct operations reviews for 6th rollout banks. 
 

 Hold the Luzon-Visayas Roundtable Conference. 
 

 Hold a supervisors’ forum for Luzon-Visayas participating banks. 
 
 Conduct an account officers’ refresher course. 

 
 Conduct a workshop on savings mobilization. 

 
 Conduct a workshop on delinquency management and internal control. 

 
 Monitor the Visayas and Mindanao MATTS rollout. 

 
 Establish additional learning centers in the Luzon and Visayas regions. 

 
 Assist ARMM/CAAM banks in conducting focus group discussions on market 

study. 
 

 Organize an exposure visit for other ARMM/CAAM banks to observe the 
microfinance operations of Maranao Rural Bank. 
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 Conduct strategic planning sessions with ARMM/CAAM banks. 

 
 Conduct training on the Personal Digital Assistant (PDA) Module for CI/BI and 

Cashflow Interface. 
 

 Hold a series of training on the Performance Monitoring System (PMS). 
 

 Hold the 2nd RB2000 Users’ Conference. 
 

 Set up the RB2000 website. 
 

 Coordinate with the RBAP on the expansion of the Bankers Association of the 
Philippines Credit Bureau to the rural bankers’ federation level. 

 
 Develop the RB2000 automated credit bureau data interface. 

 
 Prepare a study on microfinance loan officer incentives scheme. 

 
 Submit the Twenty-sixth Quarterly Performance Monitoring Report. 
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Contractor’s Report 

 
1. MABS Oversight.   
 
MABS receives overall program guidance from a Steering Committee, composed of a 
representative from the Office of the President, the Executive Director of the Rural Bankers 
Research and Development Foundation Inc. (RBRDFI), a USAID representative, the RBAP 
President, and the Chairperson of the Mindanao Economic Development Council 
(MEDCo).  This committee identifies focal areas for program coverage and formulates and 
concurs with major policies that guide the MABS Program. 
 
MABS receives guidance and support on implementation matters from a Management 
Committee. This committee is comprised of the Executive Director of MEDCo and the 
USAID Cognizant Technical Officer (CTO). The Management Committee approves all 
expenditures from the MABS Special Activities Fund (SAF), which is used to facilitate the 
implementation of the activities to be carried out under MABS, including special studies, 
training, commodity and technical support, incentive schemes, and procuring services of 
organizations or individuals needed to carry out specialized tasks. 
 
The MABS Program got underway in April 1998 and has been extended to September 2004.  
It is a cost-plus-fixed-fee (CPFF) completion contract.  The estimated cost for the 
performance of the work required in the contract, exclusive of fixed fee, as amended in 
August 2003, is $11,907,086.67.  The fixed fee is $592,913.33.  The estimated cost plus fixed 
fee is $12,500,000.00. The contract budget is broken down into two Contract Line Item 
Numbers (CLINS), one for Expanding Access to Banking Services ($9,958,832.00) and the 
other for the Special Activities Fund ($2,541,168.00). 
 
2. Expected Results 
 
With the latest amendment of the MABS contract Scope of Work in August 2003, the 
following are the revised objectives and targets for September 2004: 
 

1. A minimum of 180 rural banks and bank branches from throughout the Philippines 
will receive MABS assistance. 

2. These banks will altogether expand their portfolios to reach a total of at least 57,500 
active borrowers by September 2004 and reach 125,000 cumulative new borrowers 
by September 2004. 

3. Enroll at least 200,000 new microdepositors among all participating banks. 
4. At least half of the participating banks will have decided to make microenterprise 

services a continuing and significant part of their portfolios, and will have taken the 
steps required to properly and profitably service the microenterprise market. 

5. An effective and "USAID-accepted" anti-backsliding program focused on 
participating banks that have "graduated" from the MABS program developed and 
being implemented by RBAP. 
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6. An RBAP-MABS microfinance training and technical services program in place 
utilizing licensed consultants/organizations capable of carrying out the installation of 
the MABS Approach in participating rural banks. 

7. An appropriate fee structure developed and implemented for various services to be 
offered by RBAP-MABS-licensed consultants/organizations to prospective 
participating banks, “graduated” banks, non-participating banks, and other 
institutions. 

8. An appropriate manual of bank examination for rural banks and other regulated 
institutions engaged in microfinance accepted and utilized by the Bangko Sentral ng 
Pilipinas. 

9. Installation of the MABS Approach into at least three new participating banks 
servicing religious and ethnic minority communities of Mindanao. 

10. Significant expansion of the number of clients belonging to ethnic and minority 
groups being served by at least five participating banks in areas outside of the 
predominantly minority communities of Mindanao. 

11. Establishment of a credit reference service that will be helpful in the overall effort to 
enable rural banks to effectively and profitably service the microenterprise market. 

12. Support for the development of an appropriate microfinance software that will 
enable bank management to support a viable and sustainable microfinance 
operations. 

 
3. Current Core Activities: MABS Activities  
 
The 2004 MABS workplan covers the period January 1, 2004 through September 30, 2004.  
The contractor is responsible for ensuring that these major components are addressed: 
 

1. Bank Strengthening and Anti-Backsliding  
2. Sustainable MABS Technical Services 
3. Expansion of Banking Services to Religious and Ethnic Minorities 
4. Microfinance Policy and Standards 
5. Monitoring and Evaluation 
6. Other Activities 
7. Project Management 
 

Below are highlights of the tasks accomplished in the Twenty-fifth Quarter (January 1 – 
March 31, 2004) and tasks planned for the Twenty-sixth Quarter (April1 – June 30, 2004). 
 
1. Bank Strengthening and Anti-Backsliding 
 
To ensure that there is no deterioration in a participating bank’s (PB) MFU performance, 
various activities have been conducted: PB selection, diagnostic evaluations, organizational 
and human resource development, systems development and installation, loan product 
development, preparation of manuals, and improvement of marketing skills. The component 
also includes training activities such as formal course work, workshops, seminars, on-the-job 
training, internship, study tours, and other capacity-building initiatives.  
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Tasks completed in the Twenty-fifth Quarter: 
 
Task One. Hold the 2nd National Roundtable Conference. Ninety presidents, senior managers, and 
MFU officers from 36 participating banks convened for the 2nd MABS National Roundtable 
Conference in Davao City. The conference’s presentations, forums, and panel discussions 
focused on market expansion through increased productivity.  
 
Task Two. Give out EAGLE Awards to outstanding participating banks. For the second year, the 
Program gave out EAGLE Awards, recognizing the excellent performances of seven 
selected participating banks in managing their microfinance operations. The Awards are 
based on the banks’ 
EAGLE ratings, which 
measures a bank’s 
performance in five key 
areas (Efficiency, Asset 
Quality, Growth, Liability 
Structure, and Earnings). 
All the awardees received 
an ‘AA’ grade. The second 
batch of EAGLE Awards 
are: Bangko Kabayan, 
Banco Santiago de Libon, 
New Rural Bank of 
Victorias, the Rural Bank 
of Dulag, Rural Bank of 
Tacurong, Kapatagan 
Valley Bank and the Rural 
Bank of Cantilan. 
 
Task Three. Conduct a workshop to introduce and discuss the CGAP-developed Activity-Based Costing 
tool. The MABS Program organized a workshop to introduce and discuss the CGAP-
developed Activity Based Costing tool, a new costing method that traces costs to specific 
activities involved in processing a product or a service. Twenty-eight participants from three 
MABS participating banks and three credit cooperatives completed the workshop, which 
was conducted by consultants of Punla sa Tao Foundation Inc., a CGAP-accredited 
institution and a MABS service provider. The three MABS banks with representatives in the 
workshop pilot-tested the ABC tool.  
 
 Tasks to be completed in the Twenty-sixth Quarter: 
 
Task One. Conduct operations reviews for ARMM/CAAM banks. 
 
Task Two. Conduct operations reviews for 6th rollout banks. 
 
Task Three. Hold the Luzon-Visayas Roundtable Conference. 
 
Task Four. Hold a supervisors’ forum for Luzon and Visayas participating banks. 
 

MABS Quarterly Performance Monitoring Report No. 25, January 1 – March 31, 2004                                                                8 



Task Five. Conduct a microfinance refresher course for Luzon and Visayas participating banks’ account 
officers. 
 
Task Six. Conduct a workshop on delinquency management and internal control. 
 
2. Sustainable MABS Technical Services 
  
To ensure the sustainability of the MABS Program’s activities and to accelerate the 
dissemination of the MABS Approach to Microfinance, the Program developed training and 
technical services capabilities of private organizations, individuals, and selected MABS 
participating banks.  
 
MABS Service Providers (MSPs) are consultants from local firms that have undergone 
extensive training and hands-on technical assistance. They are authorized as fully capable of 
assisting rural banks to establish MFUs. MABS Technical Resource Specialists are rural 
bankers who have been trained to deliver refresher courses while Learning Centers (LCs) are 
outstanding participating banks that best exemplify MABS Approach best practices and allow 
an on-site venue for interested rural banks to visit. 
 
With the official launch of the MSP Program, the certification of MABSTeRS, and the 
establishment of LCs, the MABS Approach will be installed in an increased number of rural 
banks to ultimately benefit more microentrepeneurs. 
 
Tasks completed in the Twenty-fifth Quarter: 
 
Task One. Monitor the Luzon MATTS rollout. The Program continued to monitor the Luzon 
rollout of its two service providers, ARMDEV and Punla sa Tao Foundation. As of the end 
of the quarter, ARMDEV has completed the delivery of classroom training on all the 

MATTS modules to the 2nd 

 
 
 

M

Luzon rollout, consisting of 
thirty-one rural bankers from 
eight Luzon rural banks. 
ARMDEV consultants will 
provide on-site technical 
assistance to these banks. 
Punla sa Tao Foundation has 
completed the classroom 
training of three MATTS 
modules for its Luzon rollout. 
Punla is presently training 19 
representatives from five 
banks, all located in the Bicol 
region. 
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Task Two. Conduct a workshop to train prospective MABSTeRS. MABS technical staff conducted a 
workshop to train and prepare prospective technical resource specialists. Eleven MFU 
supervisors and managers from six 
Luzon and Visayas participating banks 
completed the workshop. As part of 
the screening process, the MABS team 
administered written diagnostic tests 
after every lecture session. Participants 
were also required to give 
presentations on assigned topics. 
Upon accreditation, the technical 
resource specialists will serve as 
microfinance advisors to other rural 
banks and provide refresher 
microfinance courses.    
 
Tasks to be completed in the Twenty-sixth Quarter: 
 
Task One. Monitor the Visayas and Mindanao MATTS rollout. 
 
Task Two. Establish additional learning centers. 
 
3. Expansion of Banking Services to Religious and Ethnic Minorities 
 
To reach out to clients in Conflict Affected Areas in Mindanao (CAAM) and the 
Autonomous Region in Muslim Mindanao (ARMM), the MABS Program aims to install the 
MABS Approach in at least three new participating banks and provide technical assistance to 
at least five new existing participating banks.  
 
Tasks Completed in the Twenty-fifth Quarter: 
 
Task One. Conduct operations reviews of ARMM/CAAM banks. MABS conducted the operations 
reviews of the Rural Bank of Datu Paglas and the Rural Bank of Isulan. 
 
Task Two. Provide commodity, technical, and operational support for additional ARMM/CAAM banks. 
The Program provided commodities (equipment, including hardware and software) and 
operational (salary cost-sharing, marketing, and development) support to two additional 
ARMM/CAAM banks (Kapatagan Valley Bank and the Bagong Bangko Rural ng Malabang). 
 
Tasks to be completed in the Twenty-sixth Quarter: 
 
Task One. Assist ARMM/CAAM banks in conducting focus group discussions on market study. 
 
Task Two. Organize an exposure visit for other ARMM/CAAM banks to observe the microfinance 
operations of Maranao Rural Bank. 
 
Task Three. Conduct strategic planning sessions with ARMM/CAAM banks. 
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4. Microfinance Policy and Standards 
 
In coordination with USAID and USAID-financed projects, MABS will undertake a number 
of policy initiatives related to microfinance operations of rural banks. 
 
Tasks Completed in the Twenty-fifth Quarter: 
 
Task One. Conduct microfinance training sessions to BSP examiners. MABS conducted three 
microfinance training sessions to 119 BSP examiners as part of the ongoing effort to 
familiarize examiners on the 
modifications to the examination 
manual. With technical assistance from 
MABS, modifications - all taking into 
account the activities of rural and 
cooperative banks engaging in 
microfinance - were made to the bank 
examination manual. 
 
Task Two. Orient BSP examiners on 
RB2000. In separate half-day sessions, 
MABS and the technical staff of ASEC 
briefed 140 BSP bank examiners on the 
features RB2000.  
 
Tasks to be Completed in the Twenty-s
 
Task One. Provide inputs in the finalization of th
Philippine Microfinance Institutions.  
 
5. Monitoring and Evaluation 
 
This component includes activities relating
evaluation systems for use by the individua
RBAP. In addition, special studies, briefs, i
included in this component. 
 
Tasks Completed in the Twenty-fifth Q
 
Task One. Continue to evaluate monthly MFU p
units reporting to MABS had 49,316 active
portfolio of PhP344,934,291. From Januar
microdepositors increased by 224,835 and 
PhP309,508,294. 
 
Task Two. Continue close monitoring of portfolio 
to monitor the portfolio at risk ratios of pa
risk ratio over 30 days of MABS banks as o
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Task Three. Complete the pilot-test of the scaled-down version of the MABS performance monitoring system 
(PMS).  The revised PMS was pilot-tested in three participating banks during the quarter. 
 
Tasks to be completed in the Twenty-sixth Quarter: 
 
Task One. Hold training on the updated PMS. 
 
Task Two. Continue close monitoring of portfolio at risk ratios of participant banks. 
 
6. Other Activities 
 
All initiatives dealing with the development and strengthening of the RBAP, including 
training specifically directed to this organization, will be programmed under this component. 
 
Tasks Completed in the Twenty-fifth Quarter: 
 
Task One. Host a conference for RB2000 users. Forty representatives from 25 rural banks 
attended the 1st RB2000 Users’ Conference. RB2000 users shared and discussed common 
issues and rollout companies (ASEC, ISSEC and MBPhil) provided workarounds to 
frequently encountered problems. The technical staff of the rollout companies also gave 
recommendations and tips to maximize the features of the software. 
  
Task Two. Participation in a study tour to 
Bolivian microfinance institutions. A 
delegation composed of eight rural 
bankers from seven MABS participating 
banks participated in a microfinance 
study tour to Bolivia. The main 
objective of the study visit was to 
observe and study the approaches used 
by Bolivian microfinance institutions to 
expand market outreach, maintain high 
portfolio quality, and manage growth. 
The group was also introduced to the 
technology and management 
information systems used by the 
Bolivian MFIs, and the credit bureau 
system. 
 
Task Three. Present the MABS Approach and the MABS Program during the 3rd Tanzanian National 
Conference on Microfinace. At the invitation of the Bank of Tanzania (Tanzania’s central bank), 
the Program Chief of Party gave a presentation on Philippine rural microfinance, with focus 
on rural banks and their experience with microfinance under the MABS Program. 
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Tasks to be Completed in the Twenty-sixth Quarter: 
 
Task One. Hold the 2nd RB2000 Users’ Conference. 
 
Task Two. Set up the RB2000 website. 
 
Task Three. Develop the RB2000 automated credit bureau interface. 
 
Task Four. Coordinate with the RBAP on the expansion of the Bankers Association of the Philippines 
Credit Bureau to the rural bankers’ federation level. 
 
Task Five. Prepare a study on microfinance loan officer incentives scheme. 
 
7. Program Management 
 
Program management takes into account meetings, project evaluations, reports submission, 
visits by Chemonics’ home office staff, and other activities related to overall project 
management. 
 
Tasks Completed in the Twenty-fifth Quarter: 
 
Task One. Submit the Twenty-fourth Quarterly Performance Monitoring Report covering October 1 – 
December 31, 2003. Chemonics submitted the Twenty-fourth Quarterly Performance 
Monitoring Report covering October 1 – December 31, 2003. 
 
Tasks to be completed in the Twenty-sixth Quarter: 
 
Task One. Submit the Twenty-fifth Quarterly Performance Monitoring Report covering January 1 – March 
31, 2004. 
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4. Performance 
 
Current status vs. expected end of project results 
 
   Expected end of project results                                  Current Status 

1. A minimum of 180 rural bank units (head 
offices and branches) from throughout the 
Philippines will receive MABS assistance. 

One hundred forty-two head offices and branches of 
55 rural banks have now received technical assistance 
from MABS. The 142 bank units consist of the pilot, 
1st rollout, 2nd rollout, 3rd rollout, 4th rollout, 5th 
rollout, 6th rollout, and the MSP rollout banks.  

2. Participating banks will expand their 
portfolios to include a total of at least 
57,500 active microenterprise borrowers 
among all participating banks. 
 

As of March 31, 2004, the total number of 
outstanding microfinance borrowers for the 
banks/bank branches reporting was 49,316 or 
85.77% of the target. The cumulative number of new 
borrowers reached by participating banks was 
124,735. 

3. Increase the number of microenterprise 
depositors to reach a total of at least 
200,000 new microdepositors among all 
participating banks 

As of March 2004, the net change in the number of 
active micro depositors for the bank branches 
reporting was 224,835 or 112.41% of the target. 

4. At least half of the participating banks will 
have decided to make microenterprise 
services a continuing and significant part of 
their portfolios, and will have taken the 
steps required to properly and profitably 
service the microenterprise market. 

March 31, 2004 figures show that of the 37 MABS 
banks operating a MFU for more than 12 months, 35 
realized a positive net income while only two 
reported negative net income. 

5. An effective and “USAID-accepted” anti-
backsliding program focused on 
participating banks that have “graduated” 
from the MABS Program  

MABS focuses on the following activities to meet this 
objective: 
 
(a) Roundtable Discussions with top management of 
participant banks on methods for addressing 
backsliding and maintaining best practices; and 
 
(b) Microfinance Supervisors’ Forums, which aim to 
provide MFU supervisors the opportunity to share 
and learn from each other’s experiences in managing 
their micro loan portfolio and reinforce best 
practices. 
 
In 2003, MABS conducted the 1st National 
Roundtable Conference, a Luzon/Visayas 
Roundtable Meeting, a Mindanao Roundtable 
Meeting, four MFU Supervisors’ Forums, three 
refresher courses for account officers, and a 
Supervisory Skills workshop. During the quarter, 
MABS held the 2nd National Roundtable Conference. 
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6. An RBAP-MABS microfinance training and 
technical services program in place utilizing 
licensed consultants/organizations capable 
of carrying out the installation of the MABS 
Approach in participating rural banks. 

Three training and technical capacities were launched 
in 2003: the MSP Program, the MABSTeRS, and the 
LCs. The MSPs have been authorized to install the 
MABS Approach to additional rural banks. In 
November 2003, the MSPs delivered a series of 14 
one-day Introduction to MABS seminars to more than 
450 senior managers of 245 rural banks across the 
country. During the quarter, the MSPs started their 
respective rollouts; one has completed the delivery of 
MABS Approach training for nine rural banks while 
the other MSP is completing training and technical 
assistance for five new banks. 
 
MABSTeRS are microfinance practitioners who have 
been trained to deliver refresher courses and support 
the MSPs’ activities. Presently, there are 22 trained 
resource specialists, 12 of whom are accredited.  
 
LCs are model participating banks that best showcase 
MABS Approach best practices. Two LCs were 
established in Mindanao; an additional two will be 
established in the next quarter in Luzon and Visayas. 

7. An appropriate fee structure for various 
services to be offered by RBAP-MABS 
licensed consultants/organizations to 
prospective participating banks, 
“graduated” banks, non-participating banks, 
and other institutions developed and 
implemented. 

As of March 31, 2004, the MABS Approach package 
fee charged by MSPs range from PhP130,000 to 
PhP166,000 exclusive of miscellaneous and incidental 
expenses. 

8. An appropriate manual of bank 
examination for rural banks and other 
regulated institutions engaged in 
microfinance accepted and utilized by the 
Bangko Sentral ng Pilipinas. 

An independent consultant hired under the project 
worked with the BSP to institute changes that were 
pilot tested from May to June 2003. These changes 
were incorporated into the BSP examination manual 
in July 2003. More than 239 bank examiners were 
trained in the new procedures in August 2003 and 
January 2004.  In January 2004, the BSP further 
amended the loan loss provision requirements for 
microfinance operations based on recommendations 
by the independent consultant. During the quarter, 
MABS conducted three training sessions to orient 
119 BSP examiners on the modifications made to the 
bank examiner’s manual. 
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9. Installation of the MABS Approach into at 
least three new participating banks servicing 
religious and ethnic minority communities 
in Mindanao.  

The ManCom approved the participation of three 
ARMM/CAAM banks in the Program. These banks 
have received training and technical assistance in the 
following areas: gap analysis; senior managers’ 
exposure training; strategic planning; effective 
banking systems and procedures; improving 
organizational structure, governance and 
management capability; and enhancing existing group 
loan products.  Product Development and 
CIBI/Cashflow Analysis training and technical 
assistance were conducted last year.   

10. Significant expansion of the number of 
clients belonging to ethnic and minority 
groups of at least five participating banks in 
areas outside of the predominantly minority 
communities of Mindanao. 

Five additional banks have been approved for 
participation in the Program; work with three of 
these banks started in May 2003. Two 
ARMM/CAAM banks - one new and one existing- 
have started receiving technical assistance to 
strengthen microfinance operations.  

11. Establishment of a credit reference service 
that will be helpful in the overall effort to 
enable rural banks to effectively and 
profitably service the microenterprise 
market. 

The Bankers’ Association of the Philippines’ Credit 
Bureau (BAP-CB) program was expanded to Luzon 
with two MOUs with BAP-CB signed by one 
regional confederation and one local federation in 
Metro Manila.  BAP-CB continued to offer training 
to RBs in collaboration with MABS. A MOU 
between RBAP and BAP is scheduled to be signed 
during the RBAP National Convention in April 2004. 
The MOU will provide a rebate of subscription fees, 
which will be returned to rural bank federations to 
expand credit bureau services to more rural banks.  

12. Support for the development of an           
appropriate microfinance software that will 
enable bank management to have a viable and 
sustainable microfinance operations. 
 

Version 1.1 of RB2000 was completed and certified 
by RBAP in April. The BSP has validated RB2000 
v.1.1 as compliant with their reportorial 
requirements. MABS is presently monitoring the 
rollout of the new version.  As of March 2004, 
RB2000 has been installed in 67 Rural Banks.  
 
MABS conducted two sessions to brief 140 BSP bank 
examiners on RB2000.  
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Administrative Information 
 
Contract Data: Total Estimated Cost    $12,500,000.00   
    
 
CLIN #1 Total Estimated Cost    $9,958,832.00    
1. Expenditures (January 1 – March 31, 2004)  $319,556.71    
2. Cumulative Expenditures Through March 31, 2004 $9,004,473.61    
3. Remaining Unexpended Balance    $954,358.39   

    
 
CLIN #2 Total Estimated Cost    $2,541,168.00    
1. Expenditures (January 1 – March 31, 2004)  $72,664.40    
2. Cumulative Expenditures Through March 31, 2004 $2,179,292.90    
3. Remaining Unexpended Balance    $361,875.10   
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                                                                                                     Annex 1.1 SAF Approvals 

 
Special Activities Fund (SAF) Requests Approved during the Quarter: 
 
 
SAF No. 84 – Request for Approval of Rural Banks Qualified for MABS Support 
under SAF 84 
 
In order to reach the targeted MABS rollout of 50 rural banks in the next ten months, 
licensed MSPs must have signed agreements with at least 25 rural banks by January. SAF 84 
will provide limited financial support for rural banks that commit and contract MSPs to 
receive full MABS Approach Training and Technical Services (MATTS). 
 
To qualify for support, an interested rural bank must have a CAMELS rating of 3.0 or 
higher, and must submit a letter of interest, board resolution, certificate of good standing 
with the RBAP, and a signed agreement with a MABS service provider. 
 
Status: 
Twenty-one (21) rural banks have qualified for support. As of the end-March, Associated 
Resources for Management and Development Inc. (ARMDEV) has completed the delivery 
of classroom training to nine banks. Punla sa Tao Foundation Inc. is currently training five 
rural banks.  ARMDEV will start its Visayas rollout and Punla will start its Mindanao rollout 
in the next quarter.  
 
SAF No. 85 – MABS Support to Train Additional MABSTeRS 
 
The pool of MABS Technical Resource Specialists (MABSTeRS) was formed to ensure the 
sustainability of the Program’s services, along with the accreditation of licensed MSPs and 
the establishment of Learning Centers. The technical resource specialists are microfinance 
practitioners – senior managers and supervisors- from MABS participating banks who will 
serve as microfinance advisors to other rural banks.  
 
The MABSTeRS accreditation process includes an assessment of a candidate’s presentation 
skills and an evaluation of his/her grasp of the MABS Approach through a diagnostic test. 
 
Presently, there are ten (10) accredited MABSTeRS from Mindanao and only one resource 
specialist from the Luzon/Visayas region. With the on-going Luzon and Visayas rollout of 
the MSPs and the continuing expansion of MABS participating banks in those areas, there is 
an immediate need to train additional resource specialists who will supplement the MSPs 
rollout by conducting refresher courses for account officers of participating banks that do 
not have training capabilities. 
 
The additional MABSTeRS will come from five (5) Luzon banks and two (2) Visayas PBS 
namely: First Macro Bank, Kabayan Rural Bank, First Isabela Cooperative Bank, Banco 
Santiago de Libon, Rural Bank of Mabitac, New Victorias Rural Bank and Rural Bank of 
Dulag. Based on the screening criteria previously developed, fifteen participants will be 
selected from among the nominees. 
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Status: 
 
Eleven microfinance unit (MFU) supervisors and managers from six participating banks 
completed the workshop, which was held from February 17–20 in Manila.  The workshop 
focused on the following topics: microfinance best practices, credit and background 
investigation (CIBI), CIBI report preparation, cashflow analysis and report preparation, and 
delinquency control and management. The additional resource specialists will be selected and 
accredited in May. 
 
SAF No. 86 – MABS Support for Two Additional Banks in the ARMM/CAAM 
 
The ManCom approved the participation of 2 banks located in the Autonomous Region of 
Muslim Mindanao (ARMM) and the Conflict Affected Areas in Mindanao (CAAM): the 
Bagong Rural ng Malabang and the Kapatagan Valley Bank. This is in line with the MABS 
Program’s objective of working with at least eight (8) rural and cooperative banks that could 
provide microfinance services to members of religious and ethnic minority residing in the 
ARMM and the CAAM.  
 
MABS will provide these new participating banks with training and technical assistance for 
bank strengthening and expansion of banking services, as well as commodities and 
operational support. MABS’ support includes training and in-house support for marketing 
and development; salary cost sharing for three microfinance staff members up to a limited 
number of months; and equipment, including hardware and software. 
 
Status: 
 
The two banks have already received the equipment specified in the budget; the installation 
of RB2000, however, is ongoing. As stipulated in the amendment to the SAF request, the 
banks have agreed to cover the salaries of their microfinance staff and have instead, 
requested for servers, which are needed for the RB2000 systems operations. The servers will 
be installed in the coming quarter. 
 
SAF No. 87 – Support for the RB2000 Users’ Conference 

RB2000 was developed by the Program to strengthen the management information system 
(MIS) data collection and reporting capabilities of rural banks, both for traditional banking 
activities and microfinance operations. The software, which had its first rollout in March 
2002, includes three basic banking modules for deposit management, loan management, and 
general ledger accounting. The system also offers banking support modules for financial 
product design; cash dispenser and an automatic teller machine (ATM) interface; assessing 
charges, fees and taxes; and general ledger interface. One of the most innovative features of 
RB2000 is its financial product design module which allows the user unparalleled flexibility 
to configure how RB2000 works.  

In 2003, an updated version, the RB2000 Version 1.1, was introduced. Newly added on 
RB2000 version 1.1 is the personal digital assistant (PDA) loan collection interface. This 
module enables the bank to manage regular collections utilizing Palm Operating System 
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Personal Digital Assistants, cutting down on time and costs and improving overall efficiency. 
The update was also certified as compliant with Bangko Sentral ng Pilipinas (BSP) 
reportorial formats.  

As of March 2004, 67 banks are using RB2000. Three rollout companies, Automated 
Systems and Equipment Corporation (ASEC), Integrated Systems and Equipment 
Corporation (ISSEC), and MicroBanker Philippines, provide technical services (including 
installation) and support. The 1st RB2000 Users’ Conference was organized so that users and 
their rollout companies could share and discuss common issues, frequently encountered 
problems, workarounds, and recommendations. Rollout companies will also provide users 
with the new features and functionalities of RB2000 Version 1.1, including the BSP GL 
Reporting Module and the PDA Loan Collection Module. The participants will also be 
introduced to the new RB2000 customer support facility. 

Status: 

Forty-four representatives from 25 rural banks attended the 1st RB2000 Users’ Conference. 
During the workshop, users shared problems they frequently encounter; the technical staff 
of the rollout companies provided solutions, workarounds and recommendations. To 
facilitate the exchange of information (among users and between users and the staff of 
rollout companies), E-groups were also formed.  
 
SAF No. 88 – Development and Production o  Video Documentation for the 2004              
EAGLE Awards 

f

 
A series of three videos will be developed to document the accomplishments of seven 
participating rural banks that will receive EAGLE Awards. All seven banks have achieved a 
‘AA’ rating based on the EAGLE rating system. The system measures a rural bank’s 
performance in five key areas (Efficiency, Asset Quality, Growth, Liability Structure, and 
Earnings). 
 
The awardees will be classified according to region (Luzon, Visayas, Mindanao); a video will 
be developed for each region. Aside from documenting the achievements of the banks, the 
videos will also focus on specific topics. Luzon awardees will discuss the importance of 
careful monitoring, product design, management support, and operational efficiency. Visayas 
awardees will discuss proper internal control and zero tolerance towards loan delinquency. 
Mindanao winners will focus on savings mobilization, targets setting, improving efficiency, 
staff incentives and microfinance operations expansion.  
 
The video will be primarily shown during the EAGLE Awards Night but will also be used 
by MABS, RBAP, and the MSPs for information and training purposes. These videos will 
promote the best practices to other rural banks and increase appreciation and awareness on 
microfinance among rural banks.  
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Status: 
 
The videos were completed on schedule and were first shown during the EAGLE Awards 
Night.  
 
SAF No.89 – Support for the MABS National Roundtable Meeting and EAGLE 
Awards Ceremony 
 
The Program regularly holds national roundtable conferences as part of the anti-backsliding 
program. Roundtables give the top management of participating banks the opportunity to 
share and discuss methods for maintaining best practices and address backsliding, and to be 
updated on the status and future plans of the Program.  
 
This year’s roundtable will focus on market expansion through increasing productivity. This 
topic is considered timely and relevant, since most of the participating banks have expanded 
their operations or are in the process of expansion. 
 
The EAGLE Awards Night, to recognize the outstanding performances of seven 
participating banks, will be held as part of the National Roundtable. A microfinance action 
planning session with MABS technical staff will also be conducted. 
 
Status: 
 
Ninety presidents, senior managers, and MFU officers of 36 participating banks attended the 
2nd MABS National Roundtable, which was held in Davao City on March 29-30. 
Representatives from the Mindanao Economic Development Council (MEDCo), USAID-
Philippines, the Bangko Sentral ng Pilipinas (BSP), the MicroBanking Bulletin, and the 
RBAP also participated in the conference. 
 
 SAF No. 90 –Support for the Performance Monitoring Sys em Training t
 
 
MABS has developed a scaled-down version of the Performance Monitoring System (PMS) 
that consolidates the performance reports on the bank level. The new system was pilot-
tested in three participating banks last Quarter. In preparation for the official rollout, 
training sessions will be held in Mindanao, the Visayas and Luzon.  
 
Status: 
 
Northern Mindanao and Visayas PBs will be trained on the new PMS on May 7-8; training 
for Southern Mindanao PBs will be on May 14-15. The Luzon training will be on May 21-22. 
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Annex 1.2 SAF Tracker

Chemonics International Inc.
Philippines Microfinance Access to Banking Services
Contract no. 492-C-00-98-00008-00
As of the Quarter Ending March 31, 2004
Special Activities Fund - In US Dollars

ManCom  Expenses  Total Expenses  Expenses   Re

SAF Title Results Approved Status Approved Budget  Thru Quarter 24 Jan-04 Feb-04 Mar-04  Quarter 25  To Date 
 Ap

B

1 Best Practices Workshop

Attendance was successful. 
Participating banks came 
from 89 rural/cooperative 
banks in Mindanao. MABS 
program was defined. 
Interest in MABS was 
established. Apr-98 Closed 4,131.00 1,545.00               -                   1,545.00                    

2 MIS Study
RBRDFI staff involvement in 
MIS assessment. Apr-98 Closed 805.47 283.00                  -                   283.00                       

3 Product Development Workshop

Rural banks and regional 
Federation presidents were 
invited. Participants rated 
invited speakers from CARD 
and San Leonardo Rural 
Bank very helpful.

Jun-98 Closed 4,728.72 3,209.00               -                   3,209.00                    

4 Market Survey, Fixed-Price

TRENDS-MBL will conduct a 
survey of microenterprises in 
each of the PB market areas. 
This request also includes 2 
research assistants for one 
month each. Exceeded 
budget due to forex drop Jul-98 Closed 15,373.81 16,800.00             -                   16,800.00         (         

5
Training Preparation - Boypee 
Panganiban

Boypee Panganiban will 
come to Davao for 5 days to 
assist in preparing training 
sessions for upcoming 
regional workshops. Jul-98 Closed 2,155.79 1,685.00               -                   1,685.00                    

6 RBRDFI Involvement in MIS Development
P. Crisosotomo's (RBRDFI) 
Staff travels Jul-98 Closed 1,640.00 3,189.00               -                   3,189.00           (         

7 Loan Repayment Workshop
B. Pendleton's Loan 
Repayment workshop Aug-98 Closed 5,734.76 3,728.00               -                   3,728.00                    

8 Cash Flow Lending workshop
B. Panganiban's Regional 
Workshops Sep-98 Closed 25,573.29 14,634.00             -                   14,634.00         1         

9 Case Study of PAICOP

D. Capeding, a case study of 
PAICOP. *Exceeded budget 
due to extension of services Sep-98 Closed 834.87 1,593.00               -                   1,593.00                    

10 Pilot Bank Agreement
Pilot Bank Agreement 
Implementation Oct-98 Open 72,895.87 66,413.00             -                   66,413.00                  

11 Panganiban Book Publication NRBSL Practices Dec-98 Closed 8,461.54 7,754.00               -                   7,754.00                    
12 Research Assistant for the roll-out Luisa Cadiz, RA for Roll-out Nov-98 Closed 3,010.90 6,410.00               -                   6,410.00                    
13 Mindanao Fed. RB Meeting Regional Conference Dec-98 Closed 2,448.11 456.00                  -                   456.00                       

14 Enhancement of MicroBanker Pilot Bank MIS Enhancement Dec-98 Closed 13,282.07 13,977.00             -                   13,977.00                  

15 RBAP Strategic Planning
Laurel Druben, ITI, fixed-
price subcontract Feb-99 Closed 32,996.56 25,091.00             -                   25,091.00                  

16 NRBSL Exposure Trip
Pilot Bank Managers and 
staff trip to NRBSL Feb-99 Closed 7,105.41 4,854.00               -                   4,854.00                    

17 SGV Corporate Finance to RBAP Canceled Canceled Canceled -                        -                   -                             

18 Follow-up trip by Druben

Start up implementation of 
RBAP/RBRDFI Strategic 
Development Program May-99 Closed 30,883.58 31,662.00             -                   31,662.00                  

19 Training Modules with PBs Pilot Banks Training Modules May-99 Closed 2,629.48 920.00                  -                   920.00                       

20
Orientation Course of Senior Officers of 
New PBs

Workshop Orientation of new 
PBs done June-99 Closed 8,284.27 4,908.00               -                   4,908.00                    

 For the Quarter Expenses 

1
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Contract no. 492-C-00-98-00008-00
As of the Quarter Ending March 31, 2004
Special Activities Fund - In US Dollars

ManCom  Expenses  Total Expenses  Expenses   Re

SAF Title Results Approved Status Approved Budget  Thru Quarter 24 Jan-04 Feb-04 Mar-04  Quarter 25  To Date 
 Ap

B

 For the Quarter Expenses 

21 Commodities and Support
Commodities assistance 
completed. July-99 Open 155,427.38 115,055.63           -                   115,055.63       4         

22
Training course for MF staff and PBs 
Supervisors

MF Workshop training course 
new  PBs attended and 
participated by PBs. Jul-99 Closed 19,211.43 14,800.00             -                   14,800.00                  

23

ITI subcontract for presentation of finalized 
plan and full start-up implementaion of 
RBAP/RBRDFI Strategic Development 
Program

Presentation of finalized plan 
for RBAP/RBRDFI completed Aug-99 Closed 36,543.10 17,270.00             -                   17,270.00         1         

24
Enhancement of PC Banker system for 
participant bank RB Ozamis

RB Ozamis PC Banker 
enhancement delivered Sep-99 Closed 5,331.11 4,379.00               -                   4,379.00                    

25
Internship training at Enterprise Bank for 
MFU of Sarangani and Montevista Banks Internship completed. Sep-99 Closed 530.97 529.00                  -                   529.00                       

26
Enhancement of MicroBanker system for 
participant banks

Microbanker for PBs 
enhancment completed Sept-99 Closed 24,987.38 22,180.00             -                   22,180.00                  

27
Workshop on Zero Tolerance on Past Due 
Loans

Zero Tolerance workshops 
completed Sept-99 Closed 7,048.24 1,661.00               -                   1,661.00                    

28 Canceled Canceled Canceled Canceled -                        -                   -                             

29 Enhancement of Loan & Savings Ledger
Enhancement of Loans & 
Savings Ledger completed. Oct-99 Closed 5,440.16 4,757.00               -                   4,757.00                    

30 Purchase of MBXD95+ Completed Nov-99 Closed 10,231.09 9,398.00               -                   9,398.00                    

31
Delinquency Measureement and Control 
Course Course done and completed Nov-99 Closed 569.75 223.00                  -                   223.00                       

32 Canceled Canceled Canceled Canceled -                        -                   -                             
33 ST consultancy of Guillarmo Bolanos Completed Dec-99 Closed 22,550.00 30,922.00             -                   30,922.00                  

34 Use of CLIN2 Funds for MABS expansion On-going on MIS component. Dec-99 Open 1,300,000.00 1,366,995.21        (74,871.65)       (3,506.03)         (78,377.68)       1,288,617.53    1         
35 Canceled Canceled Canceled Canceled -                        -                   -                             
36 Orentation for Sr. Officers of new PBs Orientation of done. Jan-00 Closed 3,596.15 1,718.00               -                   1,718.00                    

37
Refresher course MicroBanker loans 
module

Course conducted and 
completed Jan-00 Closed 1,755.09 1,340.00               -                   1,340.00                    

38 Microfinance staff training course
Participant Banks MF 
Training Jan-00 Closed 6,407.82 5,062.00               -                   5,062.00                    

39
Pilot Banks Reps. Consultation and 
Evaluation meeting

Pilot Banks Consultation and 
Evaluation meeting Jan-00 Closed 150.00 135.00                  -                   135.00                       

40
Purchase of MicroBanker 
MBXD95+Software for RB Lebak

Rural Bank of Lebak 
MBXD95+software delivered Jan-00 Closed 900.65 793.60                  -                   793.60                       

41 Commodities and Support
PBA and Commodities 
Support Feb-00 Open 105,057.52 72,446.00             -                   72,446.00         3         

42
Consultation and Evaluation meeting with 
roll out banks

Rollout banks and evaluation 
meet Feb-00 Closed 1,767.61 1,488.00               -                   1,488.00                    

43
Purchase of MicroBanker and related 
services Oroquieta/Green

Microbanker and related 
services of RB Oroquieta and 
Green Bank Mar-00 Closed 5,721.35 4,168.40               -                   4,168.40                    

44
Consultation and Planning Meeting with 
the RBAP ExeCom

RBAP Excom Consultation 
and Planning Meeting 
conducted. Mar-00 Closed 618.75 312.00                  -                   312.00                       

45 Support Expansion to Branches
Support for expansion to 
branches Apr-00 Open 35,750.00 1,226.42               -                   1,226.42           3         

46 Workshop on Cashflow Lending

Cashflow Lending Workshop 
of Rural Bankers in Mindanao 
completed May-00 Closed 6,045.61 4,216.00               -                   4,216.00                    

47
Enchancement for Hardcode Computer 
System for RB- Talisayan

Hardcode Computer System 
for RB Talisayan 
enhancement completed May-00 Closed 4,778.67 4,123.00               -                   4,123.00                    

48
Purchase of Microbanker MBXD95 and 
Software for CRB Bukidnon

Microbanker MBXD95 + 
Software for CRB Bukidnon 
delivered. May-00 Closed 872.64 -                        -                   -                             

49 Canceled Canceled Canceled -                        -                   -                             

2
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50
Consultation and Planning Workshop with 
RBAP and MABS Technical

RBAP and MABS Technical 
Consultation and Planning 
Workshop Jun-00 Closed 1,561.90 1,126.00               -                   1,126.00                    

51
Big Byte Savings & Loans System for RB 
of Montevista

Enhancement of Big 
ByteShoppe Savings  & 
Loans System Jan-00 Closed 5,136.79 4,160.17               -                   4,160.17                    

52
SEEP/APPEND Financial Ratio Analysis 
Course

Technical staff attended 
Financial Ratio Analysis 
Course Aug-00 Closed 537.78 244.00                  -                   244.00                       

53 MABS Phase out Consultative Meeting

Pilot Banks President, Gen. 
Manager and MFU 
Supervisor and MABS 
Management attended the 
Consultative Meeting Sept-00 Closed 220.00 204.00                  -                   204.00                       

54
New RBAP Technical Staff Salaries & 
Support On-going Nov-00 Open 96,289.86 75,450.28             2,161.01           332.58              3,013.93           5,507.52           80,957.80         1         

55

Training course for Sr. Management and 
MF Staff and Supervisors for Luzon and 
Visayas Banks

Conducted 
workshops/trainings in the 
Visayas and Luzon Apr-01 Closed 9,085.71 6,693.99               -                   6,693.99                    

56 Impact Evaluation Study Evaluation completed Jun-01 Closed 1,345.05 1,592.00               -                   1,592.00                    

57 Travel to Hongkong of Ms. Solis & Pineda

Attended by Mrs. Solis and 
Mrs Pineda from RB of Sto 
Tomas. Aug-01 Closed 3,478.16 1,076.57               -                   1,076.57                    

58
Credit Reference Bureau Development 
Support On-going Sep-01 Open 2,480.43 1,639.19               -                   1,639.19                    

59
Training on USAID admin and financial 
management requirements

Two MABS staff attened the 
training Feb-02 Closed 717.05 -                        -                   -                             

60
Roundtable events for Senior 
Management

Conducted twice in Davao, 
and once in Dipolog City and 
Cebu City Mar-02 Closed 4,536.53 5,103.34               -                   5,103.34                    

61 Videos for RBAP-MABS
Produced videos of MABS 
successes Mar-02 Closed 4,180.09 4,645.87               -                   4,645.87                    

62
Exposure Visit/Training and Planning for 
Sr. Mgt. of new MABS partner banks

Attended by Mgt. Staff of RB 
of Paglas, RB of Isulan and 
Maranao Bank Apr-02 Closed 4,871.83 3,267.34               -                   3,267.34                    

63
Commodities and Support of 3 New 
Partner Banks On-going Jun-02 Open 42,932.44 15,100.03             -                   15,100.03         2         

64 MFU Supervisors' Forum 1
Conducted in Dipolog in July 
2002 Jul-02 Closed 1,768.05 804.36                  -                   804.36                       

65 Canceled Canceled Canceled Canceled 0.00 -                        -                   -                             

66
Commodities and Support of UCPB Rural 
Bank On-going Sep-02 Open 8,461.54 193.44                  -                   193.44                       

67 Supervisors Forum 2 and 3 On-going Oct-02 Closed 3,115.56 2,365.43               20.06                20.06                2,385.49                    

68
BSP Participation in MABS Modular 
Training Course On-going Oct-02 Open 988.29 -                        -                   -                             

69
PDA Loan Collection Module 
Enhancement of the MB System On-going Jan-03 Open 857.45 396.23                  -                   396.23                       

70 MABS-PSP Market Demand Survey Survey done March 27, 2003 Feb-03 Closed 639.17 528.87                  -                   528.87                       

71 Video Production of RBAP/MABS
Videos approved and 
delivered Feb-03 Closed 3,142.36 2,480.13               -                   2,480.13                    

72
MABS Learning Centers, MABSters and 
PSP On-going Mar-03 Open 20,564.66 16,017.83             (1,995.64)         (51.78)              (2,047.42)         13,970.41                  

73
Sr. Management Orientation of 6th Roll-
out Banks and PSP Done Mar 26-27, 2003 Mar-03 Closed 693.99 668.12                  -                   668.12                       

74 Microfinance Supervisors Forum 4 and 5 On-going May-03 Open 2,546.79 449.63                  -                   449.63                       

75 Global Summit for Wormen
Attended by a delegate from 
RB of Tacurong May-03 Closed 2,399.00 1,748.70               -                   1,748.70                    

76
Commodities and Other Support of 3 
Participant Banks On-going Jun-03 Open 9,409.12 58.36                    951.80              951.80              1,010.16                    
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Annex 1.2 SAF Tracker

Chemonics International Inc.
Philippines Microfinance Access to Banking Services
Contract no. 492-C-00-98-00008-00
As of the Quarter Ending March 31, 2004
Special Activities Fund - In US Dollars

ManCom  Expenses  Total Expenses  Expenses   Re

SAF Title Results Approved Status Approved Budget  Thru Quarter 24 Jan-04 Feb-04 Mar-04  Quarter 25  To Date 
 Ap

B

 For the Quarter Expenses 

77
Web Publishing Conractor for Production 
of MABS Training Materials On-going Jul-03 Open 6,096.42 2,032.54               -                   2,032.54                    

78
Support for BSP Training In Microfinance 
Examination Procedures

Examiners training on 
microfinance conducted Jul-03 Closed 1,392.80 992.00                  -                   992.00                       

79 Videos Production for MABS Approach On-going Aug-03 Open 12,056.92 7,687.41               183.25              183.25              7,870.66                    

80
Support for RBAP Cost Accounting 
System On-going Aug-03 Open 1,470.32 -                        -                   -                             

81 MSP Program Rollout On-going Oct-03 Open 6,892.12 1,064.23               2,469.96           286.08              2,756.04           3,820.27                    

82 Microfinance Council
Attended by RB of 
Kapatagan Valley manager. Oct-03 Closed 278.63 107.23                  -                   107.23                       

83
2003 MABS Microenterprise Clients 
Survey

Survey done by Ateneo de 
Davao. Nov-03 Closed 3,286.89 1,625.97               1,611.46           1,611.46           3,237.43                    

84
MABS Rollout Support Program for Rural 
Banks On-going Nov-03 Open 33,723.02 -                   -                    3         

85
MABS Support To Train Additional 
MABSters On-going Jan-04 Open 1,227.28 32.15                548.08              580.23              580.23                       

86
MABS Support for Two Rollout Banks in 
the ARMM/CAAM On-going Apr-04 Open 11,273.93 189.29              189.29              189.29              1         

87 RB2000 User Conference On-going Feb-04 Open 4,404.10 386.92              386.92              386.92                       

88 Video Production for EAGLE Awards 2004 On-going Feb-04 Open 4,743.66 1,896.05           1,896.05           1,896.05                    

89
MABS National Roundtable and EAGLE 
Awarding On-going Feb-04 Open 3,071.81 115.38              115.38              115.38                       

-                   -                    
SUBTOTAL 2,326,145.46 2,053,832.52        (72,690.58)       (2,483.73)         8,947.21           (66,227.10)       1,987,605.42    33       
Add:
General & Administrative Costs 91,795.83             (3,271.05)         (1,037.00)         402.62              (3,905.43)         87,890.40         

Fee 106,328.95           (3,798.09)         798.74              467.48              (2,531.87)         103,797.08       

GRAND TOTAL 2,326,145.46 2,251,957.30        (79,759.72)       (2,721.99)         9,817.31           (72,664.40)       2,179,292.90    
2,323,300.77

2,844.69 2,227,104.70        (7,069.14)         (238.26)            870.10              (6,437.30)         2,227,104.70    
-                        (72,690.58)       (2,483.73)         8,947.21           (66,227.10)       -                    
-                        (72,690.58)       (2,483.73)         8,947.21           (66,227.10)       -                    

2,267,701.66
58,443.81

2,326,145.46
0.00
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Annex 1.3 Reports Tracker

MABS Philippines Home Office Reports Tracker
Contract No. 492-C-00-98-00008-00

Technical Deliverables Submitted By Report Date
Submitted to 

CDIE

An Alternative Approach to Rural Financial Intermediation
     (The Philippine Experience) Meliza Agabin/Jorge L. Daly May 1, 1996 Yes

A Survey of Microenterprise Client of MABS Partner Banks 
     Survey Results, Sampling and Data Tables M. Agabin/C. Cornejo/D.Capeding September 1, 2001 Yes
BSP Inception Report Carlos Alba October 1, 2002 Yes
BSP Examination and CAMELS Manual for 
    Microfinance Loans Carlos Alba February 1, 2003 Yes
Cash Flow Lending and Loan Pricing Seminar Report Andres Panganiban December 1, 1998 Yes

Completion Report (Seminar on Microfinance Products of 
   Rural Bank of Talisayan) (final draft) Chemonics International November 14, 1998 Yes
Consultancy Completion Report Ms. C.y. Nunez-Ollero August 3-27,1998 Yes
Consultancy Completion Report Ms. Meliza H. Agabin September 15, 1998 Yes
Deposits & Loan Management System Study Peter Glibbery April 1, 1999 Yes
Evaluation of the Pilot Phase of MABS-M Program Virginia Abiad March 22, 1999 Yes
Familiarization with Related USAID Projects:
  ( MABS-M Brief) Chemonics International September 1, 1998 Yes
Feasibility Study:Expanding MABS' Outreach to 
   Muslim Clients L.Doerring/R. Quinones/C. CornejoApril 20, 2001 Yes

First Operations Review of NMTK Micro Loan of Enterprise  C. Dicdiquin/B. Bunao/R. QuinonesMarch 2002 Yes
Innovations to Increase Access to Microcredit Gerald Andersen September 1, 1998 Yes
Private Service Provider Installation of MABS Approach Michael Alcorn November, 2002 Yes
MABS Service Provider Program Michael Alcorn May 1, 2003 Yes
Microenterprise Sector Study Raike Quinones Jun-97 Yes
RBAP Strategic Development Plan 2000-2003 Laurel Druben May 1, 1999 Yes
Microenteprise Survey Report - Digos, Davao Del Sur  Arah Limpao & Raike Quinones Feb-99 Yes
Microenterprise Survey Report - Sto. Tomas, Davao 
    Province  Arah Limpao & Raike Quinones Feb-99 Yes
Microfinance and the Bank Regulatory Environment Bill Pendleton September 25, 1998 Yes
Mindanao Rural Banks:  Funding Sources and Credit 
  Programs for Microenterprises (Final Draft) Meliza Agabin & Arah Limpao-Oso December 1, 1998 Yes
MIS Assessment of Candidate Pilot Banks Peter Glibbery & A. Petalcorin Aug-98 Yes
Panabo Agro-Industrial Cooperative An Integrated
     Rice Commodity System (A Case Study) Dehlia Capeding December 1, 1998 Yes
Reports on Financial Trends in Mindanao May 1, 2002 Yes

1



Annex 1.3 Reports Tracker

Rural Bank Market Survey Arah Sadava October 1, 2002 Yes
Rural Banks and Microfinancing Joseph Y. Lim December 1, 1998 Yes
Service Provider Feasibility Study February 1, 2002 Yes
Training Program Report Bill Pendleton September 30, 1998 Yes
Market Study to Expand Microfinance in MABS Banks Anita Campion October, 2003 Yes
MABS Technical Assistance Manual Yes

Work Plans Submited By Report Date
Submitted to 

CDIE

Year 1 Work Plan (1998) Chemonics International Dec-97 Yes
Year 2 Work Plan (1999) Chemonics International Dec-98 Yes
Year 3 Work Plan (2000) Chemonics International Dec-99 Yes
Year 4 Work Plan (2001) Chemonics International Dec-00 Yes
Year 5 Work Plan (2002) Chemonics International Dec-01 Yes
Year 6 Work Plan (2003) Chemonics International Dec-02 Yes

Quarterly Progress Reports Submitted By Report Date
Submitted to 

CDIE

Quarterly Performance Monitoring Report (First) Chemonics International April 1, 1998 Yes
Quarterly Performance Monitoring Report (Second) Chemonics International July 1, 1998 Yes
Quarterly Performance Monitoring Report (Third) Chemonics International October 1, 1998 Yes
Quarterly Performance Monitoring Report (Fourth) Chemonics International January 1, 1999 Yes
Quarterly Performance Monitoring Report (Fifth) Chemonics International April 1, 1999
Quarterly Performance Monitoring Report (Sixth) Chemonics International July 1, 1999 Yes
Quarterly Performance Monitoring Report (Seventh) Chemonics International October 1, 1999 Yes
Quarterly Performance Monitoring Report (Eight) Chemonics International January 1, 2000 Yes
Quarterly Performance Monitoring Report (Ninth) Chemonics International April 1, 2000 Yes
Quarterly Performance Monitoring Report (Tenth) Chemonics International July 1, 2000 Yes
Quarterly Performance Monitoring Report (Eleventh) Chemonics International October 1, 2000 Yes
Quarterly Performance Monitoring Report (Twelfth) Chemonics International January 1, 2001
Quarterly Performance Monitoring Report (Thirteenth) Chemonics International April 1, 2001 Yes
Quarterly Performance Monitoring Report (Fourteenth) Chemonics Internatioinal July 2001 Yes
Quarterly Performance Monitoring Report (Fifteenth) Chemonics International November 1, 2001 Yes
Quarterly Performance Monitoring Report (Sixteenth) Chemonics International February 1, 2002 Yes
Quarterly Performance Monitoring Report (Seventeenth) Chemonics International May 1, 2002 Yes
Quarterly Performance Monitoring Report (Eighteenth) Chemonics International July 1, 2002 Yes
Quarterly Performance Monitoring Report (Nineteenth) Chemonics International November 1, 2002 Yes
Quarterly Performance Monitoring Report (Twentieth) Chemonics International February 1, 2003 Yes
Quarterly Performance Monitoring Report (Twenty-first) Chemonics International April 1, 2003 Yes
Quarterly Performance Monitoring Report (Twenty-second) Chemonics International July 1, 2003 Yes
Quarterly Performance Monitoring Report (Twenty-third) Chemonics International October 1, 2003 Yes
Quarterly Performance Monitoring Report (Twenty-fourth) Chemonics International 1-Jan-04 Yes
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Annex 1.4  Monthly Highlights 



 
 
Traning for Bank Examiners 
Automated Systems and Equipment Corporation (ASEC), 
the developers of Rural Banker 2000 (RB2000), the MABS-
funded banking software program, provided orientation 
sessions for BSP examiners in January. One hundred and 
forty BSP examiners attended the two half-day sessions. 

Activity-Based Costing Workshop 
Twenty-eight participants from three MABS participating 
banks and three cooperatives attended a workshop on the 
Activity-Based Costing (ABC) tools developed by World 
Bank-supported Consultative Group to Assist the Poor 
(CGAP). The tool improves the tracking of expenses to 
specific loan and saving products in order to help 
institutions to better understand costs and improve 
efficiency. 
 
The workshop provided participants with a menu of 
techniques for allocating individual microfinance product 
costs and introduced them to activity-based costing 
methods. The workshop participants included 
representatives from the following institutions: Rural Bank 
of Talisayan, Rural Bank of Cantilan, Green Bank of 
Caraga, Nabunturan Integrated Cooperative, First Isabela 
Credit Cooperative, and staff from MABS and World 
Council of Credit Unions (WOCCU) Credit Union 
Empowerment and Strengthening (CUES) Project. 
 
Study Group to Bolivia 
A delegation composed of eight representatives from 
seven MABS participating banks joined a microfinance 
study tour to Bolivia from January 21-30.  
 
The study group observed current practices of successful 
commercial Bolivian microfinance institutions including 
PRODEM, Banco Sol, Pro Mujer, Caja Los Andes, and 
FIE. The main objective of the tour was to study the  
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approaches used by regulated microfinance institutions to 
expand market outreach, maintain high portfolio quality, 
and manage growth at the operational level. The group 
also visited the Superintendency of Banks and Financial 
Institutions and the local credit bureau.   
 
Citigroup Launches Microentrepreneur of the 
Year Awards 2004  
Citigroup Philippines, along with the Microfinance Council 
of the Philippines and the Bangko Sentral ng Pilipinas, 
announced the 2004 Microentrepreneur of the Year 
Awards on January 28 in Manila. The Microentrepreneur of 
the Year Awards will be given in May after a nationwide 
search for the most outstanding Filipino 
microentrepreneurs.  The awards aim to recognize 
successful microentrepreneurs in the Philippines and to 
create a greater public awareness on the role of 
microfinance and microenterprises toward employment 
generation and poverty reduction.  
 
In 2002, Citigroup held the first Citibank Microentrepreneur 
of the Year Award ceremony as part of the bank’s 
centennial celebrations. Mrs. Josephine Alima, a peanut 
cookie manufacturer and a client from MABS participating 
bank, First Isabela Cooperative Bank, won the top prize. 
Two other clients of MABS participating banks won as first-
runners up: Victoria Lim, a snack food manufacturer and a 
Rural Bank of Cantilan client, and Emilia Montinola, a 
vegetable vendor and a Rural Bank of Victorias’ client. 

                                                                                  
 
 
Present during the 2004 Citigroup MOTY Awards launching were (left to 
right) Microfinance Council of the Philippines, Inc. (MCPI) President Ruben 
de Lara, Citigroup Country Officer James Hunt, BSP Governor Rafael 
Buenaventura, and MCPI Officer Jaime Alip.   
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MABS Technical Resource Specialists 
(MABSTeRS) Workshop 
The MABS Program conducted a workshop from 
February 17-20 to train and prepare microfinance unit 
(MFU) supervisors and branch managers of participating 
banks to become accredited MABS Technical Resource 
Specialists (MABSTeRS).  These trained specialists will 
serve as technical advisors and instructors in 
microfinance for participating rural banks. Eleven 
supervisors from six participating banks attended the 
workshop. The training focused on the following topics: 
microfinance best practices, credit and background 
investigation (CIBI), CIBI report preparation, cashflow 
analysis and report preparation, and delinquency control 
and management. 

The workshop prepared the participants to conduct 
refresher microfinance courses for account officers of 
MABS participating rural banks. After every session, 
written diagnostic tests were administered and 
participants were asked to deliver presentations on 
assigned topics.  
 
MABS Approach Market Research Module 
Completed for Five Banks in Luzon 
MABS Service Provider (MSP) Punla sa Tao Foundation 
conducted the Market Research Module training on  
February 2-4 in the Bicol region. Eighteen participants 
from five Luzon rural banks attended the training. Punla  
will start the Product Development module training for 
these banks in March. 
 
 

 

 

Microenterprise Access to Banking Services (MABS) Program 
February 2004 Highlights 

 
MABS Approach Product Development Module 
Completed for Nine Banks in Luzon 
MABS Service Provider (MSP) Associated Resources 
for Management and Development, Inc. (ARMDEV) 
delivered the Product Development Module to twenty-
seven rural bankers from eight rural banks from 
February 17-20 in Manila. This is the third module 
delivered by ARMDEV to rural banks in Luzon. They 
have also recently completed the Product Development 
course for the staff from another rural bank in Bicol 
during the month of February.  The training on the Loan 
Administration and Management Module will be 
conducted on March 15-19.  

Gloria Arellano of Bangko Kabayan (third from left) accepts her 
MABSTeRS Training Certificate of Participation from (left to 
right) MABS Program Chief of Party John Owens, USAID 
Cognizant Technical Officer Teresita Espenilla, and (extreme 
right) USAID Economic Growth Advisor Robert Barnes. 

Activity-Based Costing Technical Assistance 
Provided to Two Rural Banks in Mindanao 

ARMDEV consultants delivering the classroom training of the Product 
Development Module to Rural Bankers from Luzon. 

MABS provided technical assistance to two participating 
rural banks testing the Consultative Group to Assist the 
Poor (CGAP) designed Activity-Based Costing (ABC) 
tool. Rural Bank of Cantilan and the Greenbank of 
Caraga served as the test sites for the ABC tool, which 
was introduced and discussed in a workshop attended 
by the staff of three rural banks and three credit 
cooperatives in January 2004. 
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MABS Hosts RB2000 Users’ Conference 
MABS hosted a conference for users of the banking software it 
developed, the Rural Banker 2000 (RB2000), on March 12 in Manila. 
Forty-four participants representing 25 banks attended the conference, 
which was held so that users could share and discuss common issues 
and solutions to frequently encountered problems. Technical staff from 
the software’s rollout companies Automated Systems and Equipment 
Corporation (ASEC) and Integrated Systems and Equipment Corporation 
(ISSEC) provided workarounds and recommended long-term solutions. 
The features of the software’s updated version, RB2000 Version 1.1, 
were also discussed. 
 
ARMDEV Completes 2nd Luzon Rollout Training 
Thirty-one participants from eight rural banks completed the last MABS 
Approach Training and Technical Services (MATTS) module, Loan 
Administration and Management, on March 19, 2004. The training was 
conducted by Associated Resources for Management and Development, 
Inc., a certified provider of MATTS. ARMDEV consultants will provide the 
banks with on-site technical assistance in the next two weeks. The eight 
banks that completed training are the following: Rural Banks of Abucay, 
Jacinto, Mallig Plains, Luzon, Cainta, Siargao, Pililia, and the First United 
Farmers Rural Bank. 
 
2nd MABS National Roundtable Conference 
Ninety presidents, senior managers, and microfinance Unit (MFU) 
officers from 36 participating banks convened for the 2nd MABS National 
Roundtable Conference in Davao City on March 29-30. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
The Roundtable’s presentations, forums, and panel discussions focused 
on market expansion through increased productivity, the event’s theme. 
Participants of the conference included representatives from the 
Mindanao Economic Development Council, USAID/Philippines, the 
Bangko Sentral ng Pilipinas (BSP), the World Bank-supported 
MicroBanking Bulletin based in Washington, D.C., and RBAP. The main 
speakers included BSP Assistant Governor Nestor Espenilla, BSP 
Supervision and Examination Department Director Atty. Wilfred Domo-
ong, USAID/Philippines Deputy Mission Director Frank Donovan, 
USAID/Philippines Economic Growth Advisor Robert Barnes and RBAP 
President Daniel Arcenas. Other presenters included MicroBanking 
Bulletin analyst Matt Graham, MABS Program staff, Presidents and 
senior managers from several RBAP-MABS Participating Banks. 
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Seven Participating Banks Receive EAGLE Awards 
At a ceremony held on March 29 in Davao City, seven MABS 
participating banks received EAGLE Awards in recognition of their 
excellent performance in managing their microfinance operations. The 
EAGLE Awardees were: Banco Santiago de Libon, Bangko Kabayan, 
New Rural Bank of Victorias, Rural Bank of Dulag, Rural Bank of 
Tacurong, Rural Bank of Cantilan, and the Kapatagan Valley Bank. 

 

Conference keynote speaker Supervision and Examination 
Department Director Wilfredo Domo-ong of the Bangko Sentral 
ng Pilipinas  (BSP) gave a presentation on future directions of 
BSP microfinance regulations. 
 
 
 
 
 
 
 
 
 

CIRCLE OF WINNERS.  Heads of EAGLE-awarded rural banks with guests of 
honor and RBAP-MABS Program officers. (Left to right): BSP Assistant Governor 
Nestor Espenilla, Kapatagan Valley Bank President Nicolas Lim, New Rural Bank
of Victorias President Jaime Lopez, USAID Cognizant Technical Officer Teresita 
Espenilla, Banco Santiago de Libon General Manager Agnes Dycoco, USAID 
Economic Growth Advisor Robert Barnes, MABS Deputy Chief of Party Meliza 
Agabin, Rural Bank of Dulag President Natividad Yu, Bangko Kabayan President 
Francis Ganzon, Rural Bank of Tacurong Vice-President Emilie Lagon, USAID 
Deputy Mission Director Frank Donovan, Rural Bank of Cantilan President 
William Hotchkiss, Rural Bankers Association of the Philippines President Daniel 
Arcenas, and MABS Chief of Party John Owens.  
 
 

                                                                                                   

 
This is the second year that the Program gave out the EAGLE Awards. 
The awards are based on a bank’s EAGLE rating, which measures 
performance in five areas (Efficiency, Asset quality, Growth, Liability 
structure, and Earnings). 
 
3rd Tanzanian Annual National Conference on Microfinance 
At the invitation of the Bank of Tanzania, RBAP-MABS Program Chief of 
Party John Owens gave a presentation on Philippine rural microfinance, 
with a focus on rural banks and their experience with microfinance under 
the Program during the 3rd Tanzanian Annual National Conference on 
Microfinance, which was held from March 15-17 in Arushu, Tanzania. 
Microfinance experts and practitioners from all over the world attended 
the conference, which was hosted by the Bank of Tanzania, the 
country’s Central Bank. 
 
 
 
 
 
 

 

In behalf of RBAP President 
Daniel Arcenas, RBAP-MABS 
Program Chief of Party John 
Owens (left) presents the RBAP 
50th Anniversary 
Commemorative Coin to the 
Governor of the Bank of 
Tanzania. 
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Annex 2.1 Participant Banks' Performance

MABS BANKS MICROFINANCE PERFORMANCE REPORT
CONSOLIDATED - BY AREA OF OPERATION (LUZON, VISAYAS AND MINDANAO)
MARCH 2004

PERFORMANCE DATA LUZON VISAYAS MINDANAO TOTAL
Number of banks (lending) 11                          3                           25                          39                          
Number of participating branches (lending) 37                          9                           80                          126                        
Number of participating branches (trained/on-training) 14                          -                        2                           16                          
Total number of participating branches 51                          9                           82                          142                        
Total number of banks 25                          3                           27                          55                          
Number of active borrowers outstanding 8,090                     1,559                     39,667                  49,316                  
Number of new borrowers 1,229                     145                        3,167                     4,541                     
Number of repeat loans 1,311                     477                        4,770                     6,558                     
Loan portfolio balance 68,157,001           15,715,409           261,061,881         344,934,291         
Net change in number of deposit accounts 5,904                     4,747                     214,184                224,835                
Net change in deposit balance 31,732,815           7,687,387             270,088,092         309,508,294         
Number of microfinance field staff 102                        29                          357                        488                        
Number of loans disbursed during the month 2,540                     622                        9,025                     12,187                  
Cumulative number of new borrowers 9,797                     3,099                     111,839                124,735                
Cumulative number of loans disbursed 23,312                  11,262                  320,695                355,269                
Amount of loans disbursed during the month 32,252,830           10,358,500           103,039,631         145,650,961         
Cumulative amount of loans disbursed 408,780,336         157,933,967         3,179,017,768      3,745,732,071      
Portfolio at risk more than 7 days 2,449,262             182,153                14,147,703           16,779,118           
Portfolio at risk more than 7 days (%) 3.59% 1.16% 6.06% 5.37%
Portfolio at risk more than 30 days 1,721,238             117,106                10,201,869           12,040,213           
Portfolio at risk more than 30 days (%) 2.53% 0.75% 4.37% 3.86%

MONTHLY INCOME AND EXPENSE LUZON VISAYAS MINDANAO TOTAL
Financial income
   Interest income on loans 2,831,285             799,494                10,396,358           14,027,137           
   Service charge 1,178,631             319,936                4,852,910             6,351,477             
   Penalty fee on loans 137,827                11,150                  210,883                359,860                
Total financial income 4,147,743             1,130,580             15,460,151           20,738,474           
Total financial expense 404,927                24,664                  1,256,262             1,685,853             
Gross financial margin (spread) 3,742,816             1,105,916             14,203,889           19,052,621           
Loan loss provision 252,580                3,629                     671,025                927,234                
Net financial margin 3,490,236             1,102,287             13,532,864           18,125,387           
Direct operating expenses
   MFU salaries and benefits 686,841                149,932                1,634,922             2,471,695             
   Gross receipts tax 103,490                4,489                     732,406                840,385                
   Depreciation 48,580                  31,274                  19,208                  99,062                  
   Transportation 71,403                  38,048                  17,223                  126,674                
   Supplies 41,110                  3,566                     14,043                  58,719                  
   Communication 8,699                     2,432                     6,540                     17,671                  
   Others 156,049                15,606                  19,406                  191,061                
Total direct operating expenses 1,116,172             245,347                2,443,748             3,805,267             
Training and professional fees 40,559                  -                        15,500                  56,059                  
Net income before indirect expenses 2,333,505             856,940                11,073,616           14,264,061           
Indirect expenses 453,469                32,657                  60,159                  546,285                
Net income (loss) 1,880,036             824,283                11,013,457           13,717,776           
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Micro Loan Portfolio 
MABS Participating Banks 

April 2003 – March 2004 
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Loan 
Portfolio 
(PhPM) 

Micro 
Borrowers 

Apr-03 234.36 35,402 
May-03 260.86 38,005 
Jun-03 272.95 39,456 
Jul-03 282.88 42,202 
Aug-03 291.65 43,226 
Sep-03 294.18 43,717 
Oct-03 301.32 44,658 
Nov-03 307.66 44,683 
Dec-03 316.71 45,216 
Jan-04 310.56 45,228 
Feb-04 329.02 47,222 
Mar-04 344.93 49,316 
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* Deposit balance and
MABS started to work 
                                                          Annex 2.3 Mic
Growth in Micro Savings Deposits* 

MABS Participating Banks 
April 2003 - March 2004
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Net Change in 
Deposit Balances 

(PhPM) New Depositors 
Apr-03 189.53 150,468 
May-03 188.48 149,522 
Jun-03 197.47 161,534 
Jul-03 205.40 165,319 
Aug-03 193.76 171,603 
Sep-03 198.81 175,269 
Oct-03 225.69 191,662 
Nov-03 245.79 194,778 
Dec-03 249.75 189,906 
Jan-04 286.69 202,295 
Feb-04 295.18 213,060 
Mar-04 309.51 224,835 

 Depositors listed exclude baseline deposit balance and depositors when 
with the rural bank. 


